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FINANCIAL REPORT - 3RD QUARTER FFY 99

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY - 3 YEAR PERIOD
CURRENT AVAILABLE FUNDS EXPENDED | % OF PROJECT | TIME NEEDED FUNDS NEEDED TO
! ACTIVITY ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE COMPLETE
Core X $700,000 $700,000 $574,552 82% 3 Months $125.,448
Brownfields $150,000 $150,000 $59.429 40% 3 Months $90,571
Midvale Slag OU2 $167,000] ° $167,000 $142,806 86% 3 Months $24,194
MurraLSmelter . $174,000 $174,000 $168,327 97% 3 Months $5,673
Pallas Railroad Yard ) $30,000 $30,000 $19.310 64% 3 Months $10,690
Petrochem $141,000 $141,000 $137,574 98% 3 Months $3,426
Richardson Flat $15,000 $15,000 $3,898 26% 3 Months $11,102
Rose Park Sludge Pit $10,000 $10,000 $6,648 66% 3 Months $3,352
Sandy Smelter $155,0001 $155,000 $69,713 45% 3 Months $85,287
Site Assessment $1 ,200.600 $1,200,000 $917,731 76% 3 Months $282,269
UP&L American Barrel $25,000 $25,000 $12,946 52% 3 Months $12,054
Voluntary $435,000 $435,000 $67,880 16% 3 Months $367,120
Totals $3,202,000 $3,202,000 $2,180,814 68% 3 Months $1,021,186
CURHENT ALLOCATION - Agp the tolal lunding 10 such buagsl Cateyory 10l the 3 your budget pesioq, including Uanslers Ihal Nave occulied Since iNCeplon of the bIOcK Ayrewtmnt.
FUNDS AVAILABLE - Rep the toinl 1 of funds ly in the including annua) disbursements and ransioss,
% OF PROJECT COMPLETE = FUNDS EXPENDEDVCURRENT ALLOCATION.,
TIME NEEDED TO COMPLETE - Rep the t of time tning in he LICCK agreenent.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.




TASK 14: Brownfields » Participated in the region’s monthly Pilot Project Managers

Participation. Meetings.

* Participated in monthly IRM brownfields teleconferences.

* Provided assistance to grant recipients and participated in meetings
as requested. _ '

* Continue to respond to information requests regarding Brownfields
activities and issues in Utah.- - '

* Provided comments on brochure describing U tah Brownfields
projects.

* Hosted and participated in planning for the “Assessment and
Cleanup Strategies for Site Redevelopment” workshop.
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SITE ASSESSMENT REPORT - 3*” QUARTER FFY 1999

TASK 1: SITE DISCOVERY | The following sites were submitted to EPA. for Discovery on the
CERCLIS list during the quarter:

1. 1900 West North Temple Plume - Submitted to EPA 5/5/99

TASK 1: INNOVATIVE ASSESSMENTS

SITE: Bountiful 5 Points PCE Plume : PROJECT MANAGER: Not Assigned

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 3/31/99.

SITE: Comstock/California Mines and Mill PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 1/26/99.

SITE: Former Centerville Municipal Landfill PROJECT MANAGER: Ed Hickey

SCHEDULED COMPLETION DATE: Pending EPA Review.
STATUS: Draft Sampling Plan submitted to EPA 8/24/98.

SITE: Negro Hollow ' PROJECT MANAGER: Neil Tayior

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 1/27/99.

SITE: Ontario Mill PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA Review.
STATUS: Draft 1A submitted to EPA 5/1/98.

SITE: Ontario Mine PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA Review.
STATUS: Draft IA submitted to EPA 8/14/98.

B

SITE: Ophir Mills and Smelter PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: 9/99
STATUS: Preparing draft IA.

SITE: Silver King Mine and Mill PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 1/20/99.




pmemersr—

SITE: Spanish Fox—k Landfil PROJECT MANAGER: Ed Hickey

SCHEDULED COTMPLETION DATE: 9/99
STATUS: Preparix®g draft IA.

SITE: 6200 South/f’zoo West Landfill (UDOT) PROJECT MANAGER: Mike Zucker

SCHEDULED COIMPLETION DATE: 9/99
STATUS: Preparirg draftIA.

TASK 2: PRELIMIINARY ASSESSMENTS

SITE: Big HilyChBoride Mines | PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft P2 submitted to EPA 12/8/98.

SITE: Big Indian Mine Complex PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft PA submitted to EPA 5/12/97.

SITE: Colton Rajllroad Yard PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: Notice of Completion received 10/7/98.
STATUS: High Eﬂonty SI recommended.

SITE: Delta 400 West Plume PROJECT MANAGER: 1.D. Keetley

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft E submitted to EPA 4/22/99.

SITE: Empire Canyon (Swift PA) PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft E submitted to EPA 10/31/97.

SITE: Eureka Mﬂls PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: 12/99
- STATUS: Preparing draft PA.

SITE: Grant Avenue Plume PROJECT MANAGER: Ed Hickey
SCHEDULED COMPLETION DATE: Pending EPA review.

STATUS: Draft ﬂ submitted to EPA 1/27/99. |
SITE: Historic Creeper Railyard PROJECT MANAGZER: Jim Thiros _l




SCHEDULED COMPLETION DATE: 10/99
STATUS: Preparing draft PA.

SITE: Jacobs Smelter Site (Swift PA)

PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: Notice of Compleuon received 12/8/98.

STATUS: High Priority SI recommended.

SITE: Mammoth Mills and Smelter

PROJECT MANAGER: J.D. Keetley

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft PA submitted to EPA 1/13/99.

SITE: Marsac Mill (Swift PA)

PROJECT MANAGER: Jim Thiros -

SCHEDULED COMPLETION DATE: Notice of Completion received 2/25/99.

STATUS: High Priority SI recommended.

SITE: Midvale Roundhouse

PROJECT MANAGER: Not Assigned

SCHEDULED COMPLETION DATE: To be determined.

STATUS: Not Assigned.

SITE: Minerals Engineering Company

PROJECT MANAGER: Todd Robinson

" SCHEDULED COMPLETION DATE: Notice of completion received 12/15/98.

STATUS: Low priority SI recommended.

SITE: Old North Salt Lake Landfill

PROJECT MANAGER: Ed Hickey

SCHEDULED COMPLETION DATE: Notice of completion received 12/15/98.

STATUS: Low priority SI recommended.

SITE: Saltair Gunnery Range

PROJECT MANAGER: J.D. Keetley

SCHEDULED COMPLETION DATE: Notice of Completion received 10/7/98.

STATUS: Low priority SI recommended.

SITE: Tintic Smelter

PROJECT MANAGER: J. D. Keetley

SCHEDULED COMPLETION DATE: Notice of completion received 10/7/98.

STATUS: Low priority SI recommended.

SITE: Tintic Standard Reduction Mill

PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: Notice of completion received 12/15/98.

STATUS: Low priority SI recommended.

SITE: Tooele/State Road 112 TCE Plume

PROJECT MANAGER: Not Assigned




STATUS: Draft P A submitted to EPA 6/3/99.

SCHEDULED COMPLETION DATE: Pending EPA review.

SITE: Tremonton Main Street Plume (Swift PA)

STATUS: Draft PA submitted to EPA 12/16/98.

PROJECT MANAGER: Ed Hickey .

SCHEDULED COMPLETION DATE: Pending EPA review.

SITE: University of Utah Building 515

PROJECT MANAGER: Ed Hickey

STATUS: Draft PA submitted to EPA 12/17/98

SCHEDULED COMPLETION DATE: Pending EPA review.

SITE: Welby Railyard

PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft PA.

SITE: 1700 North Beck Street Plume

PROJECT MANAGER: Ed Hickey

STATUS: Low priority SI recommended.

SCHEDULED COMPLETION DATE: Notice of completion received 12/15/98.

SITE: 21* South and Highland Drive Plume

PROJECT MANAGZER: Alan Jones

STATUS: Low priority SI recommended.

SCHEDULED COMPLETION DATE: Notice of Completion received 10/7/98.

R

SITE: 3737 West 2100 South Solvent Plume

PROJECT MANAGER: Not Assigned

STATUS: Not Assigned.

SCHEDULED COMPLETION DATE To be determined.

SITE: 4660 West 2100 South Dump Site

PROJECT MANAGER: Alan Jones

STATUS: No Further Remedial Action Planned.

SCHEDULED COMPLETION DATE: Notice of Completion received 10/7/98.

SITE: 4800 South Highland Drive Plume

PROJECT MANAGER: Eddy Cadet

STATUS: High priority SI recommended.

SCHEDULED COMPLETION DATE: Notice of completion received 3/11/99.

SITE: 6200 South 2000 East Plumes

PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft PA.

. TYOANIQ
“TASK 37 SITE INSPECTIONS




SITE: A&C Salvage - SI PROJECT MANAGER: J. D. Keetley
SCHEDULED COMPLETION DATE: 12/99

STATUS: Preparing draft SI work plan.

SITE: A&K Railroad (Freeport Center) - SI PROJECT MANAGER: Jerry Mansfield

SCHEDULED COMPLETION DATE: Pending EPA review.

STATUS: Draft ARR submitted to EPA 3/4/99.

SITE: Barbee and Walker Mill - SI

PROJECT MANAGER:

Neil Taylor

SCHEDULED COMPLETION DATE: Pending EPA review.

STATUS: Draft ARR submitted to EPA 3/5/98.

SITE: Bauer Dump & Tailings - Blackhawk - ESI

PROJECT MANAGER:

Tom Daniels

SCHEDULED COMPLETION DATE: Notice of Completion received 6/11/99.

STATUS: No Further Remedial Action Planned.

SITE: Big Hill/Chloride Chief Mines - SI

PROJECT MANAGER:

Not Assigned

SCHEDULED COMPLETION DATE: To be determined.

STATUS: Not Assigned.

" SITE: Bluffdale Salvage - SI

PROJECT MANAGER:

Alan Jones

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.

SITE: Bountiful/Wood Cross PCE Plume - SI

- PROJECT MANAGER:

Not Assigned

SCHEDULED COMPLETION DATE: 10/99
STATUS: Draft ARR submitted to EPA 6/1/99.

SITE: Diamond Airport Parking - SI

PROJECT MANAGER:

Bill Rees

SCHEDULED COMPLETION DATE: 10/99
STATUS: Preparing draft ARR.

SITE: Dyer Mine and Smelter (Bullionville) - SI

PROJECT MANAGER:

Alan Jones

SCHEDULED COMPLETION DATE: 10/99
STATUS: Preparing draft ARR.

SITE: Empire Canyon - Swift SI

PROJECT MANAGER:

Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA review.

STATUS: Draft SI Work Plan sent to EPA for review 10/31/97.
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SITE: Freeport Center/Naval Supply Depot - SI PROJECT MANAGER: Jerry Mansfield

SCHEDULED COMPLETION DATE: 12/99
STATUS: Preparing draft SI work plan.

S
SITE: Helper Railroad Yard - SI PROJECT MANAGER: Mike Zucker |
SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.
SITE: Jacobs Smelter - Swift SI PROJECT MANAGER: Liz Yeomans
SCHEDULED COMPLETION DATE: Notice of Completion received 12/8/98.
STATUS: Proposed for NPL listing.
SITE: Leeds 5-Stamp Mill - SI PROJECT MANAGER: Jim Thiros -

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 3/3/99.

SITE: Marsac Mill - Swift SI PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Work Plan to be implemented by Park City contractor with DERR oversight.

et

SITE: Milford Mill and Smelter - SI PROJECT MANAGER: Jim Thiros

SCHEDULED COMPLETION DATE: Pending recelpt of analytical data.
STATUS: Preparing draft ARR.

SITE: Milford Union Pacific Railroad Yard - SI PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft SI work plan submitted to EPA 3/8/99.

SITE: Minerals Engineering Company - SI PROJECT MANAGER: Todd Robinson |

SCHEDULED COMPLETION DATE: Pending receipt of analytical resulits.
STATUS: Preparing draft ARR.

SITE: Mount Olivet Cemetery Plume - ESI PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: 7/99
STATUS: Preparing draft ARR.

SITE: Ogden Gas Company - SI PROJECT MANAGER: ].D. Keetley

SCHEDULED COMPLETION DATE: Pending EPA review.
—STATUS: Drafi ARRsubmitted 1o EPA 1728799




SITE: Pallas Railroad Yard - Swift SI PROJECT MANAGER

- Bill Rees

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 4/9/99.

SITE: Portland Cement Flux Quarries - & PROJECT MANAGER

: J.D. Keetley

SCHEDULED COMPLETION DATE: Notice of completion received 3/11/99.
STATUS: No Further Remedial Action Planned.

SITE: Provo Railroad Yard - SI PROJECT MANAGER

: Not Assigned

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 7/14/98.

SITE: Redwood Road Construction - SI PROJECT MANAGER

: Jim Thiros

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.

SITE: Saltair Gunnery Range - SI PROJECT MANAGER

: J. D. Keetley

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft Work Plan submitted to EPA 6/22/99.

"SITE: Santa Clara Circuits - ST PROJECT MANAGER

: Ed Hickey

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft Work Plan submitted to EPA 6/22/99.

SITE: Soldier Summit Railyard - SI PROJECT MANAGER

: Liz Yeomans

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.

SITE: South Temple Landfill - SI PROJECT MANAGER

: J.D. Keetley

SCHEDULED COMPLET !ON DATE: 10/99
STATUS: Preparing draft ARR.

II

SITE: Southwest Assay Site - SI PROJECT MANAGER

: Jim Thiros

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 2/2/98.

SITE: Sugarhouse Park Plume - ESI PROJECT MANAGER

: Neil Taylor

SCHEDUL ED COMPLETION DATE: 12/99

STATUS: Preparing draft work plan.

|
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SITE: Tintic Smelter - SI PROJECT MANAGER: ]1.D. Keetley

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft SI work plan.

SITE: Tintic Standard Reduction Mill - S1 PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: 9/99
STATUS: Preparing draft SI work plan.

SITE: Tooele/State Road 112 TCE Plume - SI PROJECT MANAGER: Not Assigned

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft SI work plan.

SITE: Tremonton Main Street Plume - SI PROJECT MANAGER: Ed Hickey

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft SI work plan submitted 3/10/99.

SITE: Union Pacific Railroad Yard (SLC) - SI PROJECT MANAGER: Mike Zucker

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.

SITE: Utah Ordnance Plant (Remington ) - SI PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: 1/00
STATUS: Phased field work is underway.

SITE: Vernal Avenue TCE Plume - SI PROJECT MANAGER: Mike Zucker

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.

SITE: West Warren Pits - SI PROJECT MANAGER: Bill Rees

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft SI work plan submitted to EPA 9/28/98.

. SITE: Western Gold Uranium Mill - SI PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: Péhding EPA review.
STATUS:; Draft ARR sent to EPA for review 3/5/98

SITE: Woods Cross 800 West Plume - SI PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: Pending EPA review.

—STATUST Drafr ST work plar subrmited 1726799,
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SITE: 1700 North Beck Street Plume - SI PROJECT MANAGER: Mike Zucker

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft SI work plan.

SITE: 2100 South Highland Drive Plume - SI PROJECT MANAGER: Not Assigned

SCHEDULED COMPLETION DATE: To be determined.
STATUS: Not Assigned.

SITE: 4500 South Highland Drive Plume - SI PROJECT MANAGER: Alan Jones

SCHEDULED COMPLETION DATE: 11/99
STATUS: Preparing draft ARR.-

SITE: 4800 South Highland Drive Plume - SI PROJECT MANAGER: 1.D. Keetley

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft SI Work Plan submitted to EPA 5/6/99.

SITE: 5800 South State Street Plume - SI PROJECT MANAGER: Bill Rees

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft ARR submitted to EPA 6/17/98.

TASK 4: HAZARD RANKING SCORING

SITE: Jacobs Smelter PROJECT MANAGER: Liz Yeomans

ACTIVITIES: Provided support to collect information to prepare a listing package. Participated in
meetings to discuss possible listing of the site.

SITE: Northwest Oil Drain PROJECT MANAGER: Mike Zucker

ACTIVITIES: Reviewed preliminary data for site. Participated in meetings to discuss options to
address contamination at the site.

SITE: International Smelter PROJECT MANAGER: Ed Hickey

ACTIVITIES: Participated in meetings to discuss the proposed listing of the site.

SITE: Intermountain Waste Qil Refinery PROJECT MANAGER: Jim Thiros

ACTIVITIES: Provided support to collect information to prepare a listing package.

TASK 5: GEOGRAPHIC * Routine maintenance of the system was performed during the
INFORMATION SYSTEM reporting period.
(GISY DPEVELOPMENT + Continued-ta

modules. R . J"
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TASK 6: SITE ASSESSMENT ADMINISTRATION.

* Alan Jones attended the EPA sponsored “HRS Training” held in Denver on A pril 6-9. His travel
and time was charged to the Site Assessment account.

» Steven Thiriot attended the “National Site Assessment Conference” held in Chicago on May 17-20.
His travel and time was charged to the Site Assessment account.

13
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SITE SPECIFIC REPORTS - 3*° QUARTER FFY 1999

SITE PHASE ACTIVITY REPORT
BROWNFIELDS | ,,..cxe | Continued to be involved with the Brownfields Pilot Projects in the

State.

* Murray Smelter: UDEQ continues to have a project manager
assigned to assist with the project as requested.

* Ogden City: Met with city representatives to discuss status of the
project.

* Provo/Ironton: Contacted city representative to discuss status of
the project.

* Salt Lake City/Gateway: Participated in meetings with steering
committee to discuss the project.

* West Jordan Pilot: Attended monthly steering committee
meetings and project status meetings. Reviewed and provided
comments on Brownfields sampling plan.

MIDVALE SLAG RI/FS | Participated in meetings to discuss remedial options and groundwater
ou2 RD/RA | for the Feasibility Study for the site.

MURRAY RD/RA | Continued to performed oversight activities of construction for the -
SMELTER project. Reviewed documents and participated in meetings regarding

the smoke stacks on the site. .

PALLAS RAIL EE/CA | Coordinated with EPA RPM on site activities. Reviewed the First
YARD Quarter Monitoring Report

PETROCHEM - RD/RA | Reviewed and provided comments on numerous RD/RA project
EKOTEK plans and reports. Participated in numerous meetings and

discussions regarding the project.

RICHARDSON RIFS | Reviewed and provided comments on the “Preliminary Hydrologic
FLAT Review of Richardson Flats Tailings Site”.

ROSE PARK RA Continued to coordinate monitoring activities for the site. Discussed
SLUDGE PIT the possibility of deleting the site from the NPL. with EPA.

Reviewed historical analytical data for the site.

SANDY EE/CA | Attempted to contact EPA RPM to discuss institutional controls for
SMELTER the site.

UP&L RA Observed quarterly monitoring of the site. Continued to coordinate
AMERICAN- monttoring-and-ground-water remedtationeffortsonthe sitte—————
BARREL

14



ABLE 1 j
P A Sites 1st Qtr 2nd Qtr 3rd Qfr 4th Qtr YTD Total
Stockton Smelters 0§ 0 31.9 4494 . 35.5
Flux Quarry / Grantsville Ml|o|5{8|P 0.
ilford UP RR Yard Mio|slslP 0.0
jiford Mili & Smelters MloielolP 0.
West Warren Pits Mioi6|1lP 0.
JWestem Pacific RR Yard / V\endover M|o|6[2|P 0.d
Minerals Engineering M|0|6i3|P od
Big Indian Mine Complex Mioiel8iP 3.5 3.9
Salt Lake Gunnery Range MJ0l7!0:P 1.9 19
500 S. Highland Drive Plurmie MI0|7]1]P 0.0
rintic Standard Reduction Mill Ml0l7]|2]|P 0 0.9
Empire Canyon Mi0}7]4iP o.d
Big Hill / Chioride Chief Mine Mlo|7]5]P 8.0 8.d
Comstock / Calif. Mine & Mill - 1A Mloj7]elP 34.0 34.0
Ontario Mill - 1A Migl7|7lP 3.9 3.0
ntario Mine - 1A Mj0oj7i8|P od
Silver King Mine & Mill - 1A Mi0|7(8]P 34 34.
Colton Railroad Yard Mio|8|0o|P 0.d
Hatcheo / Jack B. Kelly Trucking Mlo|8l1IP 0d
Pallas Rail Yard M|0]|8|2|P 0.0
intic Smelter Miol8(3(P 1.9 1.9
[Tooele / $t.Rd. 112 TCE Plume M|0|[8l4[P 125. 125.5
4660 W. 210 So. Dump Site Mlolsls|P 1.5 1.8
P1 St. & Highland Dr. Piume M|0{8|6|P 1. 1.9
Bountiful 5 Points PCE Plurmnie A MlolslslP 98.5 98.
id No. Salt Lake Landfill Mlo[8]|9]P 0.
700 No. Beck Street Plume MiojgjolP 26.0 : 26.4
1 St. & Highland Dr. Plume M|ojg|1lP 0.5 4. . 4.5
Centerville Landfill - 1A Mioisi2]P 2.0 2.
ammoth Mills & Smelter M{0j9{3[P 74.5 0.5 75d.
Uiniversity of Utah Bldg #515 - PA Mlo[9l4]P 105.5 105.9
Delta 400 West Plume PA M{of8[5(P 46. 115. 37.SH 198.9
rant Avenue Plume M11,0i{5iP 64.
istoric Heber Creeper Railyard PA Mi{1l0{6(P 39. 68. 79. 186.5
remonton Main Strest Plume PA M/1/0/8]P 52.5 27.5 : 80.
0.
TOTAL_PA HOURS 535, 308, 250. 0, 1,027,
Discovery _and HRS 1st Qtr 2nd Qtr 3rd Qtr 4th Qir | YTD Total
nternational Smelter M[0{0]l1(P 201.0 5. 22. 229.4
Porthwest Oil Drain - HRS Miol1]slp 47. 36.0 109.54 192,
iacobs Smeter Mlols|oiP 36.0 112.4 19.5) 171,
DISCOVERY M1]olofP 65.9 33.9 147.00 245.
Geographic Information Systems M l1lo1]p 32.9 16.9 99.08 147.9
Site Assessment Review Mli1]0i2P _ 220 17. 21.00 60.0
PA/S| Training 17013 1P 5: 83:0 - . -
ntermountain Waste Oil - HRS M11/0j4|P 6.0 19.50 25.5
PA/SI Non Site Specific HEE 92.9 80.4 120.0] 293.d
Total Discovery and HRS . 510. 384.0 671.0 ]‘ 0.0 1,565.0




TOTAL SI HOURS

TABLE 2
Si - ES| Sites 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr YTD Total
Bauer / Blackhawk M 0 0 2P 0.0
Provo Railroad Yard M | o 2 1P 0.0
Uinion Pacific RR / SLC M| o 2 6P 54.5 136, 191,
A & K Railroad ARER: 25. 25.
| eeds 5-Stamp Mill M 0 3 4,P 147.8 87.5 14.0 249.0
Dgden RR Yard o 3 ep 0.d
sy National Guard o 3 sp 7. 7.
Southwest Assay M| o 4 1P 33, 440 2.d 79.
Dgden Gas Co. M| o 4 3P 77.0 19.0 96.0
Barbie & Walker Mill M 0 4 7P 1.0 2.5 3.5
5800 So. State Plume M 0 4 9P 1.0 0.9 1.5
Stockton Smelters M | o 5 op 144.5 - 18, 163.0
iamond Parking M o 5 1P 22.0 7.5 2.0 31.5
er Mine & Smelter M 0 5 2P 146.9 22.5 113.9 282 .4
Bountiful/Woods Cross 5th S0.PCE Plume M 0 5 4 102.0 33.5 116.9 252.0
Utah Ordnance (Remington Arms Plant) M| o § sp 196.0 196.9
Mernal Ave. TCE Plume M o s 6P 215.0 2.0 7.0 224.0
Freeport Center / US Navy Depot M o s 7P 8.0 21.08 61.Q 90.0
Flux Quarries M 0 5 8 32.0 5.5 2.0 39.5
Milford UP RR Yard M 0 5 98P 1.5 80.03 9.5 91.Q
Milford Mill & Smelters M 0 6 0P 22.0 109.9 131.9
West Warren Pits M o 6 1P 30.0 1.5 31.5
Minerals Engineering M [ o ¢ ap 29.5 82.d 105.0 216.9
Westemn Gold Flotation M 0 6 4P . 0.0
Redwood Road Construction M 0 6 5P 47.9 20.0 131.5 199.0
Helper Rail Yard M o 6 6P 214.5 8.5 223.0
South Temple Landfil} M o 6 7P 140.5 80.0 157.0 377.9
Soldier Summit Rail Yard M 0 6 9P 0.
Salt Lake Air Gunnery Range St M 0 7 OP 25.5 17.0 33.5 76.0
500 So. Highland Drive Plume M o 7 1P 40.85 77.0 3.0 120.5
Marsac Mill M 0 7 3P 16.5 86.0 102.5
Empire Canyon M 0O 7 4P 5.5 11.04 3.5 20.9
Woods Cross 800 West Plume S| M 0 8 1P 33.0 47 .0 80.0
Pallas Rail Yard M | o & 2p 142.9 56.0 7.5 206.4
Tintic Smelter St M| o 8 3p 23.0 36.5 19.5 79.d
P13t & Highland Dr. Plume M | o g 6P 84.0
Blufidale Salvage M | o d 7P 102. 73.0 38.9 213.5
1700 N. Beck St. Plume M 0 9 OP 1.04
1800 So. Highland Drive Piume M| o o 1P 57.0 32.4 89.4
Tremonton Main Street Plume M | 1| o sp 80.5 6.0
&C Salvage M 1 1 2 116.5
anta Clara Circuits M 1.4 % 98.
2080. 1134, 1145. 4188,




